
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2555X1         

0015 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 02.19.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 02.12.2015

02.23.2015

04.20.2015

Date Let:

SB I-680 TO WB I-80 BRIDGE, OMAHA

02.05.2015

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.20.2015

11.07.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22555  000 STR-680-9(1192) 680   GRAD MSE WALL CULV BR
GDRL SIGN BIT

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2555X1         

0015 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 02.19.2016

$3,116,252.58

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,876,601.32 $2,873,475.13 $3,126.19
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,876,601.32 $2,873,475.13 $3,126.19
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,876,601.32 $2,873,475.13 $3,126.19

Liquidated Damages -$47,243.00 -$47,243.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$47,243.00 $.00

Payment

-$47,243.00

$2,829,358.32 $2,826,232.13 $3,126.19

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

112%

$3,056,962.40

02.16.2016 02.17.2016

02.18.2016

Fox, Mike

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

02.18.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 02.18.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,150.00 1.000 6,150.00

1.000 6,150.00

1.000 6,150.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1041.00      5.00 967.000 4,835.00

967.000 4,835.00

0.000 0.00

0.000 0.00

0002

SY  SALVAGING AND PLACING TOPSOIL
0002 

1101.00      19.40 934.000 18,119.60

934.000 18,119.60

949.420 18,418.75

0.000 0.00

0003

SY  REMOVE PAVEMENT
0003 

1101.25      3.44 292.000 1,004.48

292.000 1,004.48

292.000 1,004.48

0.000 0.00

0004

LF  SAWING PAVEMENT
0004 

1102.00      16.00 453.000 7,248.00

453.000 7,248.00

453.000 7,248.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1109.20      25.00 35.500 887.50

35.500 887.50

35.500 887.50

0.000 0.00

0006

LF  REMOVE CONCRETE BARRIER
0006 

3017.50      7.00 3,400.000 23,800.00

3,400.000 23,800.00

3,189.000 22,323.00

0.000 0.00

0007

SF  INTERLOCKING CONCRETE PAVER BLOCK
0007 

7017.00      5.00 735.000 3,675.00

735.000 3,675.00

822.000 4,110.00

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.50      5.00 30.000 150.00

30.000 150.00

30.000 150.00

0.000 0.00

0009

LF  REMOVE & SALVAGE GUARDRAIL
0009 

L019.13      2.00 931.000 1,862.00

931.000 1,862.00

4,835.000 9,670.00

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L019.20      15.00 36.000 540.00

36.000 540.00

67.320 1,009.80

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 2A
0011 

Contracted 68,271.58

Current 68,271.58

In place 70,971.53

This Estimate 0.00

GROUP 1 GRADING

GROUP 1A MSE WALL

0030.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

1010.26      12.63 980.000 12,377.40

980.000 12,377.40

980.000 12,377.40

0.000 0.00

0013

CY  EXCAVATION FOR MSE WALL
0013 

4095.00      48.40 980.000 47,432.00

980.000 47,432.00

980.000 47,432.00

0.000 0.00

0014

SF  CONCRETE FACE PANELS
0014 

4095.01      18.37 470.000 8,633.90

470.000 8,633.90

470.000 8,633.90

0.000 0.00

0015

SF  REMOVE CONCRETE FACE PANELS
0015 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4095.20      95.66 83.000 7,939.78

83.000 7,939.78

83.000 7,939.78

0.000 0.00

0016

LF  COPING
0016 

4095.21      39.10 83.000 3,245.30

83.000 3,245.30

83.000 3,245.30

0.000 0.00

0017

LF  REMOVE COPING
0017 

6005.34      10.00 74.000 740.00

74.000 740.00

95.000 950.00

0.000 0.00

0018

LF  SILICONE JOINT SEALER
0018 

8024.75      26.53 815.000 21,621.95

815.000 21,621.95

603.230 16,003.69

0.000 0.00

0019

CY  SELECT GRANULAR BACKFILL FOR MSE WALL
0019 

Contracted 111,990.33

Current 111,990.33

In place 106,582.07

This Estimate 0.00

GROUP 1A MSE WALL

GROUP 4 CULVERTS

0030.40      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

4004.50      3.00 750.000 2,250.00

750.000 2,250.00

750.000 2,250.00

0.000 0.00

0021

LB  CAST IRON GRATE AND FRAME
0021 

4012.19      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0022

EACHRECONSTRUCT INLET
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      50.00 94.000 4,700.00

94.000 4,700.00

94.000 4,700.00

0.000 0.00

0023

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0023 

4105.59      2,000.00 1.400 2,800.00

1.400 2,800.00

1.400 2,800.00

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0024 

4155.50      4.00 120.000 480.00

120.000 480.00

120.000 480.00

0.000 0.00

0025

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0025 

4360.18      300.00 3.000 900.00

3.000 900.00

3.000 900.00

0.000 0.00

0026

EACH18" METAL FLARED-END SECTION
0026 

P402.18      40.00 170.000 6,800.00

170.000 6,800.00

170.000 6,800.00

0.000 0.00

0027

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0027 

Contracted 26,930.00

Current 26,930.00

In place 26,930.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6A BRIDGE AT STA 719+02.70 3 - SPAN STEEL GIRDER ROLLE

0030.60      70,500.00 1.000 70,500.00

1.000 70,500.00

1.000 70,500.00

0.000 0.00

0040

LS  MOBILIZATION
0040 

3050.15      364.00 469.300 170,825.20

469.300 170,825.20

469.300 170,825.20

0.000 0.00

0041

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      1.60 78,725.000 125,960.00

78,725.000 125,960.00

78,725.000 125,960.00

0.000 0.00

0042

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0042 

6004.48      557.00 39.900 22,224.30

39.900 22,224.30

39.900 22,224.30

0.000 0.00

0043

CF  BRIDGE JOINT NOSING
0043 

6005.32      66.70 163.700 10,918.79

163.700 10,918.79

163.700 10,918.79

0.000 0.00

0044

LF  PREFORMED EXPANSION JOINT, TYPE A
0044 

6007.12      335.35 314.000 105,299.90

314.000 105,299.90

89.090 29,876.34

0.000 0.00

0045

SY  CONCRETE BRIDGE DECK REPAIR
0045 

6010.22      821.50 46.000 37,789.00

46.000 37,789.00

51.640 42,422.26

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0046 

6030.00      36,000.00 1.000 36,000.00

1.000 36,000.00

1.000 36,000.00

0.000 0.00

0047

EACHPREPARATION OF BRIDGE AT STATION

719+02.70 LT

0047 

6131.23      1.89 2,195.000 4,148.55

2,195.000 4,148.55

2,195.000 4,148.55

0.000 0.00

0048

SF  PENETRATING CONCRETE SEALER
0048 

6131.50      1.60 7,170.000 11,472.00

7,170.000 11,472.00

7,170.000 11,472.00

0.000 0.00

0049

LB  EPOXY COATED REINFORCING STEEL
0049 

6208.00      1,830.00 32.000 58,560.00

32.000 58,560.00

32.000 58,560.00

0.000 0.00

0050

EACHHELICAL PILE
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      79.56 350.000 27,846.00

350.000 27,846.00

441.960 35,162.34

0.000 0.00

0051

CY  GRANULAR BACKFILL
0051 

0096.00      -3,754.30 0.000 0.00

1.000 -3,754.30

1.000 -3,754.30

0.000 0.00

4003

LS  DEDUCTION

Low Cylinder Strength Deduction

4003 

Contracted 681,543.74

Current 677,789.44

In place 614,315.48

This Estimate 0.00

GROUP 6A BRIDGE AT STA 719+02.70 3 - SPAN STEEL GIRDER ROLLE

GROUP 6B BRIDGE AT STA 735+84.12 2 - SPAN STEEL GIRDER WELDE

0030.60      115,000.00 1.000 115,000.00

1.000 115,000.00

1.000 115,000.00

0.000 0.00

0052

LS  MOBILIZATION
0052 

3089.42      7.70 1,507.500 11,607.75

1,507.500 11,607.75

5,142.000 39,593.40

0.000 0.00

0053

LB  PAVEMENT LIFTING AND STABILIZATION
0053 

6004.48      561.20 37.000 20,764.40

37.000 20,764.40

37.000 20,764.40

0.000 0.00

0054

CF  BRIDGE JOINT NOSING
0054 

6005.32      66.70 152.000 10,138.40

152.000 10,138.40

152.000 10,138.40

0.000 0.00

0055

LF  PREFORMED EXPANSION JOINT, TYPE A
0055 

6007.12      417.69 226.000 94,397.94

226.000 94,397.94

50.020 20,892.86

0.000 0.00

0056

SY  CONCRETE BRIDGE DECK REPAIR
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      14,000.00 1.000 14,000.00

1.000 14,000.00

1.000 14,000.00

0.000 0.00

0057

EACHPREPARATION OF BRIDGE AT STATION

735+84.12 LT

0057 

6131.23      1.90 3,435.000 6,526.50

3,435.000 6,526.50

3,435.000 6,526.50

0.000 0.00

0058

SF  PENETRATING CONCRETE SEALER
0058 

6960.11      417.68 106.000 44,274.08

106.000 44,274.08

195.210 81,535.31

0.000 0.00

0059

SY  BRIDGE APPROACH REPAIR
0059 

9300.47      -1,735.00 0.000 0.00

1.000 -1,735.00

1.000 -1,735.00

0.000 0.00

4002

HOURLIQUIDATED DAMAGES
4002 

6004.98      372.53333 0.000 0.00

150.000 55,880.00

150.000 55,880.00

0.000 0.00

4005

LF  ASPHALT PLUG JOINT SYSTEM

Asphalt Plug Joint System

4005 

Contracted 316,709.07

Current 370,854.07

In place 362,595.87

This Estimate 0.00

GROUP 6B BRIDGE AT STA 735+84.12 2 - SPAN STEEL GIRDER WELDE

GROUP 6C BRIDGE AT STA 5517+79.48 SINGLE SPAN STEEL GIRDER W

0030.60      60,000.00 1.000 60,000.00

1.000 60,000.00

1.000 60,000.00

0.000 0.00

0060

LS  MOBILIZATION
0060 

3050.15      367.32 268.900 98,772.35

268.900 98,772.35

317.600 116,660.83

0.000 0.00

0061

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      1.60 47,520.000 76,032.00

47,520.000 76,032.00

56,636.000 90,617.60

0.000 0.00

0062

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0062 

6004.48      549.29 46.400 25,487.06

46.400 25,487.06

46.400 25,487.06

0.000 0.00

0063

CF  BRIDGE JOINT NOSING
0063 

6005.32      66.70 192.800 12,859.76

192.800 12,859.76

192.800 12,859.76

0.000 0.00

0064

LF  PREFORMED EXPANSION JOINT, TYPE A
0064 

6007.12      335.33 142.000 47,616.86

142.000 47,616.86

23.530 7,890.31

0.000 0.00

0065

SY  CONCRETE BRIDGE DECK REPAIR
0065 

6010.22      821.66 36.400 29,908.42

36.400 29,908.42

36.400 29,908.42

0.000 0.00

0066

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0066 

6030.00      36,000.00 1.000 36,000.00

1.000 36,000.00

1.150 41,400.00

0.000 0.00

0067

EACHPREPARATION OF BRIDGE AT STATION

5517+79.48

0067 

6131.23      1.90 2,537.000 4,820.30

2,537.000 4,820.30

2,537.000 4,820.30

0.000 0.00

0068

SF  PENETRATING CONCRETE SEALER
0068 

6131.50      1.60 5,920.000 9,472.00

5,920.000 9,472.00

5,920.000 9,472.00

0.000 0.00

0069

LB  EPOXY COATED REINFORCING STEEL
0069 

6430.49      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0070

LS  PAINTING STRUCTURE (ZONE COAT) AT

STATION 5517+79.48

0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.11      335.42 21.000 7,043.82

21.000 7,043.82

0.000 0.00

0.000 0.00

0071

SY  BRIDGE APPROACH REPAIR
0071 

8091.00      79.56 125.000 9,945.00

125.000 9,945.00

247.320 19,676.78

0.000 0.00

0072

CY  GRANULAR BACKFILL
0072 

Contracted 442,957.57

Current 442,957.57

In place 443,793.06

This Estimate 0.00

GROUP 6C BRIDGE AT STA 5517+79.48 SINGLE SPAN STEEL GIRDER W

GROUP 7 GUARDRAIL

0030.70      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

7011.20      23.50 731.250 17,184.38

731.250 17,184.38

731.250 17,184.38

0.000 0.00

0074

LF  W-BEAM GUARDRAIL
0074 

7018.01      30.00 30.000 900.00

30.000 900.00

30.000 900.00

0.000 0.00

0075

LF  RESET GUARDRAIL
0075 

7020.00      2,300.00 5.000 11,500.00

5.000 11,500.00

5.000 11,500.00

0.000 0.00

0076

EACHBRIDGE APPROACH SECTIONS
0076 

7022.00      1,300.00 1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

0.000 0.00

0077

EACHEND ANCHORAGE ASSEMBLY
0077 
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Est Number:
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Nebraska Department of Roads Date: 02.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      2,300.00 2.000 4,600.00

2.000 4,600.00

2.000 4,600.00

0.000 0.00

0078

EACHGUARDRAIL END TREATMENT, TYPE I
0078 

Contracted 38,484.38

Current 38,484.38

In place 38,484.38

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8C SIGNING

0030.81      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

7308.10      1,250.00 2.000 2,500.00

2.000 2,500.00

2.000 2,500.00

0.000 0.00

0080

EACHREMOVE SIGN
0080 

7311.10      2.84 900.000 2,556.00

900.000 2,556.00

0.000 0.00

0.000 0.00

0081

LB  REINFORCING STEEL
0081 

7320.01      1,000.00 10.000 10,000.00

10.000 10,000.00

8.000 8,000.00

0.000 0.00

0082

EACHINSTALL OVERLAY SIGN
0082 

7321.05      54.70 32.000 1,750.40

32.000 1,750.40

32.000 1,750.40

0.000 0.00

0083

SF  INSTALL TYPE A SIGN
0083 

7322.05      39.19 334.500 13,109.06

334.500 13,109.06

240.000 9,405.60

0.000 0.00

0084

SF  INSTALL TYPE B SIGN
0084 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7360.24      2,200.00 3.000 6,600.00

3.000 6,600.00

3.000 6,600.00

0.000 0.00

0085

EACH24" SIGN SUPPORT FOOTING
0085 

7390.10      500.00 3.000 1,500.00

3.000 1,500.00

3.000 1,500.00

0.000 0.00

0086

EACHREMOVE SIGN, POST, AND FOOTING
0086 

Contracted 45,515.46

Current 45,515.46

In place 37,256.00

This Estimate 0.00

GROUP 8C SIGNING

GROUP 9 BITUMINOUS

0030.90      83,000.00 1.000 83,000.00

1.000 83,000.00

1.000 83,000.00

0.000 0.00

0087

LS  MOBILIZATION
0087 

3008.05      10.00 80.000 800.00

80.000 800.00

80.000 800.00

0.000 0.00

0088

EACHTIE BARS
0088 

3013.13      100.00 35.500 3,550.00

35.500 3,550.00

35.500 3,550.00

0.000 0.00

0089

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB
0089 

3013.14      125.00 210.000 26,250.00

210.000 26,250.00

210.000 26,250.00

0.000 0.00

0090

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB

TYPE A

0090 

3075.92      130.63 561.000 73,283.43

561.000 73,283.43

555.420 72,554.52

0.000 0.00

0091

SY  14" CONCRETE PAVEMENT, CLASS 47B-3500
0091 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2555X1         

0015 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 02.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.08      7.90 57,340.000 452,986.00

57,340.000 452,986.00

48,150.190 380,386.50

0.000 0.00

0092

SF  COLD LIQUID - APPLIED MEMBRANE
WATERPROOFING

0092 

7515.03      1.60 1,300.000 2,080.00

1,300.000 2,080.00

2,230.000 3,568.00

0.000 0.00

0093

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

0093 

7515.05      1.75 7,800.000 13,650.00

7,800.000 13,650.00

9,378.000 16,411.50

0.000 0.00

0094

LF  5" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0094 

7515.12      14.00 850.000 11,900.00

850.000 11,900.00

1,347.000 18,858.00

0.000 0.00

0095

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0095 

7516.05      1.75 4,300.000 7,525.00

4,300.000 7,525.00

5,394.000 9,439.50

0.000 0.00

0096

LF  5" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0096 

8022.20      2.10 1,570.000 3,297.00

1,570.000 3,297.00

1,488.660 3,126.19

1,488.660 3,126.19

0097

EACHHYDRATED LIME/WARM MIX ASPHALT
0097 

9005.71      82.00 1,570.000 128,740.00

1,570.000 128,740.00

1,488.660 122,070.12

0.000 0.00

0098

TON ASPHALTIC CONCRETE, TYPE SLX
0098 

9021.13      690.00 65.940 45,498.60

65.940 45,498.60

59.311 40,924.59

0.000 0.00

0099

TON PERFORMANCE GRADED BINDER (64-34)
0099 

9053.00      3.15 1,920.000 6,048.00

1,117.350 3,519.65

800.000 2,520.00

0.000 0.00

0100

GAL TACK COAT
0100 



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2555X1         

0015 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 02.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      100.00 3.000 300.00

3.000 300.00

0.000 0.00

0.000 0.00

0101

MGALWATER
0101 

9170.00      10.00 3,000.000 30,000.00

3,000.000 30,000.00

11.500 115.00

0.000 0.00

0102

STA EARTH SHOULDER CONSTRUCTION
0102 

9173.20      13.41 540.000 7,241.40

540.000 7,241.40

0.000 0.00

0.000 0.00

0103

SY  SUBGRADE PREPARATION
0103 

9186.00      8.50 3,466.600 29,466.10

3,466.600 29,466.10

3,670.800 31,201.80

0.000 0.00

0104

SY  CONCRETE SURFACE MILLING
0104 

9188.50      58.00 510.000 29,580.00

510.000 29,580.00

487.930 28,299.94

0.000 0.00

0105

SY  SURFACING UNDER GUARDRAIL
0105 

9300.38      1.00 2,669.000 2,669.00

2,669.000 2,669.00

7,800.580 7,800.58

0.000 0.00

0106

EACHRAP INCENTIVE PAYMENT
0106 

6131.22      1.575 0.000 0.00

5,351.000 8,427.83

5,351.000 8,427.83

0.000 0.00

4004

SY  SURFACE COATING

Change from Tack Coat to Hot Applied Binder Coat
of PG 64-22 On Top Of Cold Liquid Applied
Membrane

4004 

Contracted 957,864.53

Current 963,764.01

In place 859,304.07

This Estimate 3,126.19

GROUP 9 BITUMINOUS

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2555X1         

0015 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 02.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 32,522.000 16,261.00

32,522.000 16,261.00

35,761.000 17,880.50

0.000 0.00

0107

BDAYBARRICADE, TYPE II
0107 

0001.10      1.50 1,672.000 2,508.00

1,672.000 2,508.00

3,323.000 4,984.50

0.000 0.00

0108

BDAYBARRICADE, TYPE III
0108 

0001.75      15.00 120.000 1,800.00

120.000 1,800.00

173.000 2,595.00

0.000 0.00

0109

EACHTEMPORARY SIGN DAY
0109 

0001.90      1.75 10,528.000 18,424.00

10,528.000 18,424.00

8,520.000 14,910.00

0.000 0.00

0110

EACHSIGN DAY
0110 

0001.99      2.00 908.000 1,816.00

908.000 1,816.00

1,265.000 2,530.00

0.000 0.00

0111

EACHCONTRACTOR FURNISHED SIGN DAY
0111 

0002.17      1.85 7,800.000 14,430.00

7,800.000 14,430.00

6,595.500 12,201.68

0.000 0.00

0112

LF  4" BLACK REMOVABLE TAPE, TYPE 4
0112 

0002.18      1.85 7,800.000 14,430.00

7,800.000 14,430.00

7,992.000 14,785.20

0.000 0.00

0113

LF  4" WHITE REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0113 

0002.19      1.85 2,300.000 4,255.00

2,300.000 4,255.00

4,059.000 7,509.15

0.000 0.00

0114

LF  4" YELLOW REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0114 



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2555X1         

0015 Pay Period End Date: 02.13.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.45 17,000.000 7,650.00

17,000.000 7,650.00

3,073.000 1,382.85

0.000 0.00

0115

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0115 

0002.30      0.45 6,750.000 3,037.50

6,750.000 3,037.50

9,765.000 4,394.25

0.000 0.00

0116

LF  PAVEMENT MARKING REMOVAL
0116 

0002.44      0.45 20,000.000 9,000.00

20,000.000 9,000.00

18,160.000 8,172.00

0.000 0.00

0117

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0117 

0002.47      0.10 20,000.000 2,000.00

20,000.000 2,000.00

9,882.000 988.20

0.000 0.00

0118

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0118 

0002.97      90.00 424.000 38,160.00

424.000 38,160.00

379.000 34,110.00

0.000 0.00

0119

DAY FLASHING ARROW PANEL
0119 

0003.50      16.75 1,475.000 24,706.25

1,475.000 24,706.25

1,041.500 17,445.13

0.000 0.00

0120

LF  CONCRETE PROTECTION BARRIER
0120 

0003.56      11.52 2,775.000 31,968.00

2,775.000 31,968.00

720.000 8,294.40

0.000 0.00

0121

LF  RELOCATE CONCRETE PROTECTION BARRIER
0121 

0003.57      900.00 5.000 4,500.00

5.000 4,500.00

1.000 900.00

0.000 0.00

0122

EACHRELOCATE INERTIAL BARRIER SYSTEM
0122 

0003.58      1,750.00 3.000 5,250.00

3.000 5,250.00

2.000 3,500.00

0.000 0.00

0123

EACHINERTIAL BARRIER SYSTEM
0123 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2555X1         

0015 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 02.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.64      50.00 14.000 700.00

14.000 700.00

2.000 100.00

0.000 0.00

0124

EACHREPLACEMENT MODULE
0124 

0005.10      150.00 132.000 19,800.00

132.000 19,800.00

160.000 24,000.00

0.000 0.00

0125

DAY TRAFFIC CONTROL MANAGEMENT
0125 

0010.04      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0126

EACHFIELD OFFICE
0126 

0030.00      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0127

LS  MOBILIZATION
0127 

9110.01      70.00 50.000 3,500.00

50.000 3,500.00

50.000 3,500.00

0.000 0.00

0128

HOURRENTAL OF LOADER, FULLY OPERATED
0128 

9110.02      100.00 50.000 5,000.00

50.000 5,000.00

31.750 3,175.00

0.000 0.00

0129

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0129 

9110.03      80.00 50.000 4,000.00

50.000 4,000.00

52.500 4,200.00

0.000 0.00

0130

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0130 

9110.07      70.00 50.000 3,500.00

50.000 3,500.00

50.000 3,500.00

0.000 0.00

0131

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0131 

L860.50      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0132

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0132 



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2555X1         

0015 Pay Period End Date: 02.13.2016
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Nebraska Department of Roads Date: 02.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

1,500.000 3,000.00

655.500 1,311.00

0.000 0.00

4001

HOURTRAINING

Contractor Specific OJT

4001 

Contracted 366,695.75

Current 369,695.75

In place 316,368.86

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,056,962.40

Current 3,116,252.58

In place 2,876,601.32

This Estimate 3,126.19


